Child Welfare Service Changes

February 20, 2007 Update

Following is updated information about changes that are occurring in child welfare services over the next year.  This update pertains specifically to the tentative timeline for procurements of several components of Family Centered Services.

The Department has determined that a July 1, 2007 date for implementation of contracts for Safety Plan Services and for Safety, Risk and Permanency Services would not allow sufficient time for potential bidders to develop their proposals, nor would it allow sufficient time for the transition of services from current contracts to the new contracts resulting from the procurement.  As a result, we have made adjustments in our projected procurement timeline as identified below.

	Service
	Tentative

Procurement Timeline
	Tentative Contract Timeline 

	Family Centered Services - Safety plan services; and Family, safety, risk and permanency services
	March 2007
	October 2007

	Family Centered Services - Drug testing
	March 2007
	July 2007


Please note that the final timeline for contract implementation and the transition process will be outlined in the actual procurement.
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