

**Iowa Child Welfare Partners Committee (CWPC) Strategic Plan
January-December 2012
January 12, 2012**

Goals	Objectives	Activities/Tasks	Party(ies) responsible	Timeline				
Goal 1: IMPROVE PUBLIC/PRIVATE PARTNERSHIP AT THE LOCAL LEVEL								
Objective 1.1 Identify and use existing structures in each Service Area to engage in regularly scheduled proactive partnership discussions.								
						1.1.1 Develop indicators of good partnership.	CWPC – Brian Fox, Mindy Norwood, & Nola Aalberts	March 1, 2012
						1.1.2 Collect baseline and annual data on existing partnership.	CWPC/DHS	May 1, 2012
						1.1.3 Use baseline data to develop a core set of partnership questions for groups to consider facilitating local discussions.	CWPC	July 31, 2012
						1.1.4 Discuss local level partnership efforts during statewide annual contractor (“partnership”) meetings.	CWPC	June 1, 2012
	1.1.5 Incorporate partnership themes into quarterly Program Manager Reports.	Wendy Rickman & Program Managers	February 1, 2012 and ongoing					

Objective 1.2 Infuse partnership-related concepts into staff training.

	1.2.1 Joint training committee will consider partnership-related content in PIP related training.	Joint Training Committee – Carol Gutchewsky & Chris Secrist	Ongoing
	1.2.2 Develop a partnership module for recommended use by DHS and Contractor new worker training.	Joint Training Committee – Carol & Chris	December 1, 2012
	1.2.3 Facilitate dialogue during statewide all Contractors meeting on joint training ideas.	CWPC	June 1, 2012

Goal 2: CREATE A CULTURE OF QUALITY THAT PROMOTES THE USE OF DATA AND INFORMATION

Objective 2.1 Guide the development and use of Results Oriented Management (ROM).

	2.1.1 Review ROM demonstration along with key members of Service Business Team (SBT).	CWPC	April 30, 2012
	2.1.2 Establish a jointly chartered SBT and CWPC Workgroup to focus on ROM.	CWPC/SBT	May 30, 2012
	2.1.3 Ensure appropriate levels of access for DHS/Contractors.	ROM Workgroup	July 31, 2012
	2.1.4 Refine ROM Super User list to include Contractor staff (Program and IT).	Evan Klenk	September 30, 2012

Objective 2.2 Promote DHS/Contractor/Court collaboration on use of data and information

2.2.1	Create recommendations for use of DHS and Contractor data and information in local meetings.	Gary Lippe and Cheryl Goodwin	March 31, 2012
2.2.2	Develop questions local groups can use to review and use data and information.	Gary Lippe and Cheryl Goodwin	March 31, 2012
2.2.3	Develop communication plan for distributing recommendations and questions.	Gary Lippe and Cheryl Goodwin	March 31, 2012
2.2.4	Explore strategy for sharing data with the Courts.	Wendy Rickman and Gail Barber	July 1, 2012

Date Plan Completed: January 12, 2012